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ESTIMATE RUN 07/11/2002

ESTIMATE SUMMARY 16:07:13

CONTID: C11582         ESTIMATE NO: 0019 PROG 1999

PCN: 11582-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SALT CREEK (STR. L-18-F) PERCENT TIME:

PROJECT NO: BR 0504-029                   

SALT CREEK(STR. L-18-F)

NAME OF ROAD: SH 50C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TARCO INCORPORATED PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 11/27/2000

4781 W. 58TH AVE. DATE LET 10/19/2000 DATE WORK BEGAN

 DATE AWARDED 10/24/2000 DATE TIME STOPPED 01/24/2003

 DATE CONTRACT EXECUTED 11/20/2000 DATE ACCEPTED 01/24/2003

ARVADA CO 80002     303-429-2221 DATE NOTICE TO PROCEED 11/27/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,609,449.27 PARTICIPATING $ $ 367,149.91

AWARD PROJECT AMT: 8,987,666.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,507.25

SECURITIES ENCUMBERED 5,507.25

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.61

WORK DAYS

WORK DAYS

82.27%

1,703,925.99

367,149.91

367,149.91

367,149.91

$

$

$

$

7,905,523.28

0.00

7,905,523.28

0.00

7,905,523.28

-108,580.10

108,580.10

7,905,523.28

0.00

AMOUNT DUE 7,905,523.28 367,149.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 367,149.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

399.0 TIME ALLOW: 483

ORIG TIME ALLOW: 430
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0015 *REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

5,600.00000 16,800.003.000

0.00

0020 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

800.00000 800.001.000

0.00

0025 *REMOVAL OF PIPE 2,490.500

0.000

202-00035  
 

2,491.000

LF  

14.00000 34,867.002,490.500

0.00

0030 REMOVAL OF DELINEATOR 65.000

0.000

202-00090  
 

90.000

EACH

16.00000 1,040.0065.000

0.00

0035 *REMOVAL OF WALL 1.000

0.000

202-00165  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0040 *REMOVAL OF SIDEWALK 40.000

0.000

202-00200  
 

64.000

SY  

4.50000 180.0040.000

0.00

0045 *REMOVAL OF CURB AND GUTTER 1,863.300

88.000

202-00203  
 

2,095.000

LF  

2.00000 3,902.601,951.300

176.00

0050 *REMOVAL OF CONCRETE PAVEMENT 51.670

0.000

202-00210  
 

52.000

SY  

100.00000 5,167.0051.670

0.00

0055 *REMOVAL OF ASPHALT MAT 38,976.240

1,426.000

202-00220  
 

40,794.000

SY  

2.00000 80,804.4840,402.240

2,852.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 5,860.700

0.000

202-00250  
 

6,606.000

SF  

2.00000 11,721.405,860.700

0.00

0065 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0070 *REMOVAL OF LIGHT STANDARD 14.000

0.000

202-00700  
 

14.000

EACH

130.00000 1,820.0014.000

0.00

0075 REMOVAL OF GROUND SIGN 24.000

0.000

202-00810  
 

40.000

EACH

80.00000 1,920.0024.000

0.00

0080 REMOVAL OF SIGN (SPECIAL) 2.000

0.000

202-00815  
 

2.000

EACH

625.00000 1,250.002.000

0.00

0085 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

725.00000 3,625.005.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0095 *REMOVAL OF FENCE 2,077.100

0.000

202-01000  
 

2,078.000

LF  

3.00000 6,231.302,077.100

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 3 2,993.000

106.000

202-01130  
 

3,399.000

LF  

3.00000 9,297.003,099.000

318.00

0105 REMOVAL OF GUARDRAIL TYPE 4 1,679.000

0.000

202-01140  
 

1,816.000

LF  

3.00000 5,037.001,679.000

0.00

0110 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

6.000

EACH

125.00000 500.004.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 67,818.000

5,108.000

203-00060  
 

79,429.000

CY  

5.40000 393,800.4072,926.000

27,583.20

0120 *COMBINATION LOADER 17.950

10.000

203-01594  
 

28.000

HOUR

90.00000 2,515.5027.950

900.00

0125 *POTHOLING 41.500

0.000

203-01597  
 

50.000

HOUR

140.00000 5,810.0041.500

0.00

0130 *BED COURSE MATERIAL 0.000

0.000

206-01000  
 

41.000

CY  

17.00000 0.000.000

0.00

0135 *SHORING 0.100

0.000

206-01750  
 

0.100

L S 

13,000.00000 1,300.000.100

0.00

0140 WETLAND TOPSOIL 70.000

0.000

207-00305  
 

70.000

CY  

35.00000 2,450.0070.000

0.00

0145 STOCKPILE WETLAND TOPSOIL 30.000

0.000

207-00310  
 

30.000

CY  

100.00000 3,000.0030.000

0.00

0150 *EROSION BALES (WEED FREE) 101.000

0.000

208-00011  
 

141.000

EACH

12.00000 1,212.00101.000

0.00

0155 *SILT FENCE 2,027.500

0.000

208-00020  
 

2,928.000

LF  

1.25000 2,534.382,027.500

0.00

0160 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

8,600.00000 0.000.000

0.00

0165 RESET STRUCTURE 1.000

0.000

210-00001  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

1.000

EACH

160.00000 0.000.000

0.00

0175 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.100

ACRE

375.00000 0.000.000

0.00

0180 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

8.900

ACRE

350.00000 0.000.000

0.00

0185 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

890.000

LB  

2.20000 0.000.000

0.00

0190 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000

0.000

214-00225  
 

4.000

EACH

500.00000 0.000.000

0.00

0195 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

77.000

EACH

37.00000 0.000.000

0.00

0200 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

5.000

EACH

360.00000 0.000.000

0.00

0205 *SOIL RETENTION BLANKET (SPECIAL) (COCCONUT) 0.000

0.000

216-00030  
 

13,784.000

SY  

1.50000 0.000.000

0.00

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.700

0.000

250-00010  
 

1.000

L S 

2,000.00000 1,400.000.700

0.00

0215 *MONITORING TECHNICIAN 24.000

0.000

250-00050  
 

24.000

HOUR

60.00000 1,440.0024.000

0.00

0220 *HEALTH AND SAFETY OFFICER 8.000

0.000

250-00110  
 

8.000

HOUR

130.00000 1,040.008.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

160.00000 0.000.000

0.00

0230 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

6.000

CY  

125.00000 0.000.000

0.00

0235 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

8.00000 0.000.000

0.00

0240 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 301.410

0.000

403-00720  
 

355.310

TON 

130.00000 39,183.30301.410

0.00

0245 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
64-28 

8,303.120

2,275.650

403-35342  
 

20,320.900

TON 

37.00000 391,414.4910,578.770

84,199.05

0250 *CONCRETE PAVEMENT (6 INCH) 23.000

0.000

412-00600  
 

109.000

SY  

30.00000 690.0023.000

0.00

0255 GEOTEXTILE (EROSION CONTROL) (CLASS A) 73.500

0.000

420-00100  
 

252.000

SY  

3.50000 257.2573.500

0.00

0260 *RIPRAP (12 INCH) 48.700

0.000

506-00212  
 

140.000

CY  

60.00000 2,922.0048.700

0.00

0265 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

120.00000 0.000.000

0.00

0270 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

0.000

CY  

275.00000 0.000.000

0.00

0275 CONCRETE CLASS D (BOX CULVERT) 19.000

0.000

601-03030  
 

19.000

CY  

400.00000 7,600.0019.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *REINFORCING STEEL 1,885.000

0.000

602-00000  
 

1,885.000

LB  

0.42000 791.701,885.000

0.00

0285 *18 INCH REINFORCED CONCRETE PIPE 1,138.500

0.000

603-01180  
 

1,139.000

LF  

24.00000 27,324.001,138.500

0.00

0290 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000

0.000

603-01185  
 

815.000

LF  

35.00000 28,525.00815.000

0.00

0295 *24 INCH REINFORCED CONCRETE PIPE 314.000

0.000

603-01240  
 

314.000

LF  

36.00000 11,304.00314.000

0.00

0300 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 437.000

0.000

603-01245  
 

437.000

LF  

41.50000 18,135.50437.000

0.00

0305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 385.000

0.000

603-01305  
 

385.000

LF  

50.00000 19,250.00385.000

0.00

0310 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 113.000

0.000

603-01425  
 

113.000

LF  

68.00000 7,684.00113.000

0.00

0315 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 64.000

0.000

603-01545  
 

64.000

LF  

110.00000 7,040.0064.000

0.00

0320 *18 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

6.000

EACH

450.00000 1,800.004.000

0.00

0325 *24 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05024  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0330 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

625.00000 625.001.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *42 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

750.00000 750.001.000

0.00

0340 *54 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0345 *18 INCH CORRUGATED STEEL PIPE 43.000

0.000

603-10180  
 

43.000

LF  

66.00000 2,838.0043.000

0.00

0350 *24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

70.000

LF  

25.00000 0.000.000

0.00

0355 *18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

165.00000 330.002.000

0.00

0360 *24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

2.000

EACH

200.00000 0.000.000

0.00

0365 *INLET TYPE C (5 FOOT) 7.000

0.000

604-00305  
 

7.000

EACH

1,400.00000 9,800.007.000

0.00

0370 *INLET TYPE D (5 FOOT) 1.800

0.000

604-00505  
 

2.000

EACH

2,000.00000 3,600.001.800

0.00

0375 *INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0380 *INLET SPECIAL 3.200

0.000

604-19000  
 

4.000

EACH

2,800.00000 8,960.003.200

0.00

0385 *INLET TYPE R  L 5 (5 FOOT) 5.000

0.000

604-19105  
 

5.000

EACH

2,800.00000 14,000.005.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0395 *INLET TYPE R  L 10 (5 FOOT) 2.800

0.200

604-19205  
 

3.000

EACH

4,200.00000 12,600.003.000

840.00

0400 *INLET TYPE R  L 10 (10 FOOT) 3.000

0.000

604-19210  
 

3.000

EACH

5,000.00000 15,000.003.000

0.00

0405 *INLET TYPE R SPECIAL (10 FOOT) 1.900

0.100

604-19410  
 

2.000

EACH

6,000.00000 12,000.002.000

600.00

0410 MANHOLE SPECIAL (30 FOOT) 1.000

0.000

604-39030  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0415 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,947.000

38.000

606-00301  
 

3,674.000

LF  

13.00000 25,805.001,985.000

494.00

0420 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

550.00000 550.001.000

0.00

0425 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

5.000

EACH

900.00000 900.001.000

0.00

0430 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

2.000

606-02001  
 

10.000

EACH

1,300.00000 7,800.006.000

2,600.00

0435 *END POST 2.000

0.000

607-00005  
 

10.000

EACH

125.00000 250.002.000

0.00

0440 *CORNER AND LINE BRACE POST 16.000

-14.000

607-00010  
 

16.000

EACH

150.00000 300.002.000

-2,100.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE BARBED WIRE WITH METAL POSTS 240.000

0.000

607-01000  
 

1,941.000

LF  

3.25000 780.00240.000

0.00

0450 *FENCE (TEMPORARY) 389.000

0.000

607-11580  
 

389.000

LF  

4.50000 1,750.50389.000

0.00

0455 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

4.000

EACH

100.00000 0.000.000

0.00

0460 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

2.000

EACH

140.00000 0.000.000

0.00

0465 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 0.000

0.000

607-53143  
 

822.000

LF  

7.00000 0.000.000

0.00

0466 ADDED ITEM (FOOT)/ MCR LN#12 FURNISH VINYL COATED 
FABRIC CHAINLINK(SPECIAL)(42)

0.000

0.000

900-00012  
 

822.000

LF  

2.20000 0.000.000

0.00

0470 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

83.000

LF  

21.00000 0.000.000

0.00

0475 *24 FOOT GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60274  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0480 *CONCRETE SIDEWALK 843.120

0.000

608-00000  
 

1,231.000

SY  

21.00000 17,705.52843.120

0.00

0485 *CONCRETE CURB RAMP 9.000

0.000

608-00010  
 

61.000

SY  

34.00000 306.009.000

0.00

0490 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,744.500

1,380.000

609-21010  
 

4,558.000

LF  

10.00000 31,245.003,124.500

13,800.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,692.500

1,324.000

609-21020  
 

3,298.000

LF  

11.00000 33,181.503,016.500

14,564.00

0500 *GUTTER TYPE 2 SPECIAL 4.5 FEET 244.000

0.000

609-24000  
 

244.000

LF  

34.00000 8,296.00244.000

0.00

0505 *GUTTER TYPE 2 (4 FOOT) 441.000

0.000

609-24004  
 

754.000

LF  

16.00000 7,056.00441.000

0.00

0510 *GUTTER TYPE 2 (8 FOOT) 324.000

0.000

609-24008  
 

336.000

LF  

30.00000 9,720.00324.000

0.00

0515 CURB TYPE 6 (SECTION M) 835.000

0.000

609-60011  
 

835.000

LF  

3.00000 2,505.00835.000

0.00

0520 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,368.000

687.000

610-00020  
 

27,948.000

SF  

5.75000 23,316.254,055.000

3,950.25

0525 *DELINEATOR (FLEXIBLE) (TYPE I) 20.000

0.000

612-00041  
 

140.000

EACH

30.00000 600.0020.000

0.00

0530 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

33.000

EACH

30.00000 0.000.000

0.00

0535 *DELINEATOR (FLEXIBLE) (TYPE III) 2.000

0.000

612-00043  
 

35.000

EACH

30.00000 60.002.000

0.00

0540 *2 INCH ELECTRICAL CONDUIT (JACKED) 40.000

0.000

613-00201  
 

40.000

LF  

16.00000 640.0040.000

0.00

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,977.000

774.000

613-01200  
 

5,920.000

LF  

6.50000 37,381.505,751.000

5,031.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 682.000

342.000

613-01300  
 

1,024.000

LF  

11.00000 11,264.001,024.000

3,762.00

0555 *PULL BOX (SPECIAL) 2.000

0.000

613-07000  
 

2.000

EACH

250.00000 500.002.000

0.00

0560 *WIRING 0.300

0.000

613-10000  
 

1.000

L S 

7,500.00000 2,250.000.300

0.00

0565 *LIGHT STANDARD METAL (40 FOOT) 11.000

0.000

613-34400  
 

27.000

EACH

1,500.00000 16,500.0011.000

0.00

0570 *CONCRETE FOUNDATION PAD 17.000

1.000

613-40000  
 

27.000

EACH

425.00000 7,650.0018.000

425.00

0575 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 17.000

0.000

613-70400  
 

30.000

EACH

550.00000 9,350.0017.000

0.00

0580 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 1.000

0.000

613-72150  
 

2.000

EACH

225.00000 225.001.000

0.00

0585 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

292.000

SF  

18.00000 0.000.000

0.00

0590 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

26.000

SF  

22.00000 0.000.000

0.00

0595 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

49.000

SF  

24.00000 0.000.000

0.00

0600 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

17.000

LF  

13.00000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

33.000

LF  

52.00000 0.000.000

0.00

0610 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

208.000

LF  

17.00000 0.000.000

0.00

0615 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

245.000

LF  

37.00000 0.000.000

0.00

0620 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

800.00000 0.000.000

0.00

0625 *PEDESTRIAN SIGNAL FACE (18) 0.000

0.000

614-70118  
 

4.000

EACH

500.00000 0.000.000

0.00

0630 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

11.000

EACH

400.00000 0.000.000

0.00

0635 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0640 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

4.000

EACH

100.00000 0.000.000

0.00

0645 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0650 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

3.000

EACH

16,200.00000 0.000.000

0.00

0655 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

1,050.00000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0665 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0670 *EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

2.000

EACH

2,500.00000 2,500.001.000

0.00

0675 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0680 12 INCH CULVERT PIPE 80.000

0.000

617-00012  
 

175.000

LF  

12.50000 1,000.0080.000

0.00

0685 16 INCH DUCTILE IRON PIPE 367.000

0.000

619-06160  
 

367.000

LF  

125.00000 45,875.00367.000

0.00

0690 20 INCH WELDED STEEL PIPE 155.000

0.000

619-10200  
 

155.000

LF  

38.00000 5,890.00155.000

0.00

0695 24 INCH WELDED STEEL PIPE 61.000

0.000

619-10240  
 

61.000

LF  

50.00000 3,050.0061.000

0.00

0700 4 INCH PLASTIC PIPE 209.000

0.000

619-50320  
 

209.000

LF  

8.00000 1,672.00209.000

0.00

0705 16 INCH PLASTIC PIPE 2,716.830

0.000

619-51280  
 

2,717.000

LF  

48.00000 130,407.842,716.830

0.00

0710 16 INCH PLASTIC PIPE SPECIAL 161.000

0.000

619-51280  
 

161.000

LF  

52.00000 8,372.00161.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 16 INCH BUTTERFLY VALVE 1.000

0.000

619-76128  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0720 *DETOUR PAVEMENT 3,735.530

0.000

621-00450  
 

3,884.000

SY  

14.00000 52,297.423,735.530

0.00

0725 VALVE BOX 0.000

0.000

623-06900  
 

4.000

EACH

340.00000 0.000.000

0.00

0730 *CONSTRUCTION SURVEYING 0.755

0.000

625-00000  
 

1.000

L S 

40,000.00000 30,200.000.755

0.00

0731 CONST SURVEYING (HOUR) MCR LN#11 ADDITIONAL 
CONSTRUCTION SURVEYING (HOURLY)

0.000

0.000

625-00001  
 

2.000

HOUR

100.00000 0.000.000

0.00

0735 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

666,850.00000 666,850.001.000

0.00

0740 PUBLIC INFORMATION SERVICES 0.230

0.000

626-01000  
 

1.000

L S 

5,000.00000 1,150.000.230

0.00

0745 *PAVEMENT MARKING PAINT 166.800

0.000

627-00001  
 

170.000

GAL 

92.00000 15,345.60166.800

0.00

0750 *EPOXY PAVEMENT MARKING 7,179.000

0.000

627-00004  
 

12,382.000

SF  

2.00000 14,358.007,179.000

0.00

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 120.000

0.000

627-01000  
 

5,438.000

SF  

10.00000 1,200.00120.000

0.00

0760 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

759.000

SF  

10.00000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *FLAGGING 5,842.000

342.000

630-00000  
 

6,819.500

HOUR

25.00000 154,600.006,184.000

8,550.00

0770 *TRAFFIC CONTROL SUPERVISOR 311.000

25.000

630-00002  
 

406.000

DAY 

360.00000 120,960.00336.000

9,000.00

0775 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

50.00000 0.000.000

0.00

0780 *TRAFFIC CONTROL INSPECTION 219.000

17.000

630-00007  
 

354.000

DAY 

78.00000 18,408.00236.000

1,326.00

0785 *FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

2.000

EACH

225.00000 405.001.800

0.00

0790 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.600

0.000

630-80336  
 

14.000

EACH

225.00000 2,835.0012.600

0.00

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 82.800

1.800

630-80341  
 

94.000

EACH

75.00000 6,345.0084.600

135.00

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.200

0.000

630-80342  
 

59.000

EACH

160.00000 8,352.0052.200

0.00

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.100

0.000

630-80343  
 

19.000

EACH

250.00000 4,275.0017.100

0.00

0810 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.700

0.000

630-80357  
 

3.000

EACH

2,200.00000 5,940.002.700

0.00

0815 *DRUM CHANNELIZING DEVICE 321.300

0.000

630-80360  
 

357.000

EACH

80.00000 25,704.00321.300

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 CONCRETE BARRIER (TEMPORARY) 1,971.000

0.000

630-80370  
 

2,190.000

LF  

8.00000 15,768.001,971.000

0.00

0825 *TRAFFIC CONE 139.500

0.000

630-80380  
 

155.000

EACH

15.00000 2,092.50139.500

0.00

0830 *TUBULAR MARKER 72.900

0.000

630-80384  
 

81.000

EACH

50.00000 3,645.0072.900

0.00

0835 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

8,600.00000 0.000.000

0.00

0840 *TRAFFIC SIGNAL (TEMPORARY) 0.750

0.000

630-86800  
 

1.000

L S 

17,000.00000 12,750.000.750

0.00

0845 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0850 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0855 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-1,928.260

F A 

1.00000 0.000.000

0.00

0860 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A QUALITY INCENTIVE PAYMENT -76,298.530

0.000

700-70025  
 

-83,297.950

F A 

1.00000 -76,298.53-76,298.530

0.00
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PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A RAILROAD FLAGGING 126,551.190

0.000

700-70042  
 

134,384.260

F A 

1.00000 126,551.19126,551.190

0.00

0885 F/A DISPOSAL (MONITOR AND DISPOSAL) 0.000

0.000

700-70051  
 

0.000

F A 

1.00000 0.000.000

0.00

0890 F/A ELECTRIC SERVICE 5,548.800

0.000

700-70190  
 

5,621.720

F A 

1.00000 5,548.805,548.800

0.00

0895 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1165 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS P (TEMP) 
(SPECIAL) MCR LN# 1

88.900

0.000

900-00004  
 

88.900

CY  

134.99000 12,000.6188.900

0.00

1170 MUCK EXCAV MCR LN# 2 225.000

0.000

203-00100  
 

225.000

CY  

6.00000 1,350.00225.000

0.00

1175 FENCE (PLASTIC) FENCE (PLASTIC) MCR LN# 4 1,424.000

0.000

607-11525  
 

1,424.000

LF  

3.00000 4,272.001,424.000

0.00

1185 ADDED ITEM (EACH)/ MCR LN.#9- FURNISH LIGHT STANDAR D 
W/ TRANSFORMER BASE

3.000

0.000

900-00007  
 

3.000

EACH

990.00000 2,970.003.000

0.00

1190 ADDED ITEM (LUMP SUM)/ MCR LN.#10-FURNISH MATERIALS  TO
LOWER SAN MATEO WATERLINES

1.000

0.000

900-00014  
 

1.000

L S 

1,287.70000 1,287.701.000

0.00

1195 ADDED ITEM (LUMP SUM)/ MCR LN#14-PROVIDE & PLACE 2"  
THICK LAYER OF PREMIUM TOPSOIL

0.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 ADDED ITEM (LUMP SUM)/ MCR LN. 16-FURNISH AND INSTA LL 
LOUVERED END ON 18" RCP

0.000

0.000

900-00014  
 

1.000

L S 

550.00000 0.000.000

0.00

1205 ADDED ITEM (LUMP SUM)/ MCR LN. 17- CONSTRUCT SIDEWA LK 
DRAINAGE CHASE

0.000

0.000

900-00014  
 

1.000

L S 

906.09000 0.000.000

0.00

1210 ADDED ITEM (LUMP SUM)/ MCR LN#18 - 3" FIBER REINF. 
CONC. FROM SIDEWALK TO WALL 1NU

0.000

0.000

900-00014  
 

1.000

L S 

6,600.00000 0.000.000

0.00

1215 ADDED ITEM (LUMP SUM)/ MCR LN#19 - FURNISH AND INST ALL
GRATE IN INLET BOTTOM

0.000

0.000

900-00014  
 

1.000

L S 

275.00000 0.000.000

0.00

1220 ADDED ITEM (LUMP SUM)/ MCR LN#20-FURNISH & INSTALL 
MOD.SIGN MOUNTS (44,47,48,52-56)

0.000

0.000

900-00014  
 

1.000

L S 

941.02000 0.000.000

0.00

1225 ADDED ITEM (LUMP SUM)/ MCR LN.21- REMOVAL OF FENCE 
MATERIALS AT MUSSO PROPERTY

0.000

0.000

900-00014  
 

1.000

L S 

984.19000 0.000.000

0.00

1230 ADDED ITEM (LUMP SUM)/ MCR LN22- CLOSE MESH INLET 
GRATE AT TYPE 3 EMB. PROTECTOR

0.000

0.000

900-00014  
 

1.000

L S 

982.40000 0.000.000

0.00

1235 ADDED ITEM (LUMP SUM)/ MCR LN23- 3" FIBER REINF. CO NC.
FROM SIDEWALK TO S&D PAVING

0.000

0.000

900-00014  
 

1.000

L S 

1,922.17000 0.000.000

0.00

1240 TRANSITION TY 3J MCR LN24 0.000

0.000

606-01385  
 

1.000

EACH

900.00000 0.000.000

0.00

1245 END ANCHOR (NONFLARED) MCR LN25 0.000

0.000

606-02003  
 

2.000

EACH

1,800.00000 0.000.000

0.00

1250 ADDED ITEM (LUMP SUM)/ MCR LN26- MOB AND ADMIN FOR 
ADDED GD. RAIL WORK

0.000

0.000

900-00014  
 

1.000

L S 

1,876.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1255 23X14 IN RCP (CIP) MCR LN27 - 23X14 IN RCP (CIP ) 0.000

0.000

603-02185  
 

112.000

LF  

89.25000 0.000.000

0.00

1260 23X14 IN RCES MCR LN28 - 23X14 IN RCES 0.000

0.000

603-05118  
 

1.000

EACH

1,000.00000 0.000.000

0.00

1265 CONC CL B (MISC) MCR LN29 - CONC CL B (MISC) 0.000

0.000

601-01025  
 

5.000

CY  

100.00000 0.000.000

0.00

1270 ADDED ITEM (LUMP SUM)/ MCR LN30 - MOBILIZATION & 
TRUCKING FOR APPROACH CONSTRUCTION

0.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 0.000.000

0.00

1275 HBP (GR S) (ASPH) (109) (PG 64-28) MCR LN.31 - HAND 
PLACED HBP PATCHING

0.000

0.000

403-35342  
 

37.820

TON 

65.00000 0.000.000

0.00

1280 WHEEL STOP (CONC) MCR LN#32 - PROVIDE & INSTALL  WHEEL 
STOP (CONCRETE)

0.000

0.000

622-00550  
 

1.000

EACH

20.00000 0.000.000

0.00

1285 EROSION CONTROL SUPERVISOR MCR LN#33 - REVISED PRICE 
FOR EROSION CONTROL SUPERVISOR

0.000

0.000

208-00200  
 

1.000

L S 

4,300.00000 0.000.000

0.00

1290 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN / LUCHT'S 
CONCRETE PUMPING, INC

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1805 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ADDITIONAL 
CONCRETE PAVEMENT

1,039.000

0.000

900-00022  
 

1,114.000

SY  

45.00000 46,755.001,039.000

0.00

1810 UNCL EXCAV (CIP) CMO#24-EXC.AT ABUTMENTS NOT SH OWN ON 
PLANS

0.000

0.000

203-00010  
 

3,000.000

CY  

2.50000 0.000.000

0.00

1815 ADDED ITEM (DOLLAR)/ NORTHSTAR LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1820 ADDED ITEM (DOLLAR)/ TIM PROVOST LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1825 ADDED ITEM (DOLLAR)/ A1 LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 3,110,060.70179,005.504,167,256.55CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE STR. NO. L-18-BE 

0900 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

66,000.00000 66,000.001.000

0.00

0905 *STRUCTURE BACKFILL (CLASS 1) 1,237.400

2,478.600

206-00100  
 

3,716.000

CY  

11.00000 40,876.003,716.000

27,264.60

0910 *MECHANICAL REINFORCEMENT OF SOIL 1,222.800

2,449.200

206-00360  
 

3,672.000

CY  

4.50000 16,524.003,672.000

11,021.40

0915 *SHORING 0.400

0.000

206-01750  
 

0.400

L S 

13,000.00000 5,200.000.400

0.00

0920 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
64-28 

0.000

0.000

403-35342  
 

452.670

TON 

37.00000 0.000.000

0.00

0925 *PILE TIP 32.000

0.000

502-00460  
 

32.000

EACH

50.00000 1,600.0032.000

0.00

0930 *BITUMEN COATING 601.000

0.000

502-01000  
 

601.000

LF  

3.75000 2,253.75601.000

0.00

0935 *STEEL PILING (HP 14X102) 1,835.920

0.000

502-14102  
 

1,836.000

LF  

37.00000 67,929.041,835.920

0.00
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PCN: 11582-BID    ESTIMATE RUN

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE STR. NO. L-18-BE 

0935 MATERIAL ALLOWANCE HP 14 X 102# BEARING PILE 0.000

0.000LF  

23.76000 0.000.000

0.00

0935 MATERIAL ALLOWANCE HP 14 X 102# BEARING PILE 0.000

0.000LF  

26.52000 0.000.000

0.00

0940 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,092.000

SY  

7.75000 0.000.000

0.00

0945 *CONCRETE CLASS D (BRIDGE) 810.000

67.600

601-03040  
 

918.000

CY  

238.00000 208,868.80877.600

16,088.80

0950 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

6,065.000

SF  

0.40000 0.000.000

0.00

0955 *REINFORCING STEEL 23,972.230

1,545.000

602-00000  
 

29,170.000

LB  

0.42000 10,717.2425,517.230

648.90

0960 *REINFORCING STEEL (EPOXY COATED) 118,073.870

7,189.000

602-00020  
 

123,276.000

LB  

0.50000 62,631.44125,262.870

3,594.50

0965 *24 INCH CORRUGATED STEEL PIPE 629.410

0.000

603-10240  
 

630.000

LF  

25.00000 15,735.25629.410

0.00

0970 *BRIDGE RAIL TYPE 10M (SPECIAL) 15.000

0.000

606-11032  
 

286.000

LF  

170.00000 2,550.0015.000

0.00

0975 *2 INCH ELECTRICAL CONDUIT 274.000

0.000

613-00200  
 

288.000

LF  

8.00000 2,192.00274.000

0.00

0980 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,576.000

0.000

618-01994  
 

9,576.000

SF  

35.00000 335,160.009,576.000

0.00
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PCN: 11582-BID    ESTIMATE RUN

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE STR. NO. L-18-BE 

0980 MATERIAL ALLOWANCE BOX BEAMS 0.000

0.000SF  

29.75000 0.000.000

0.00

CAT 838,237.5258,618.20929,980.94CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE STR. NO. L-18-BD 

0985 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

66,000.00000 66,000.001.000

0.00

0990 *STRUCTURE BACKFILL (CLASS 1) 1,067.300

2,137.700

206-00100  
 

3,205.000

CY  

11.00000 35,255.003,205.000

23,514.70

0995 *MECHANICAL REINFORCEMENT OF SOIL 1,038.300

2,079.700

206-00360  
 

3,118.000

CY  

4.50000 14,031.003,118.000

9,358.65

1000 *SHORING 0.400

0.000

206-01750  
 

0.400

L S 

13,000.00000 5,200.000.400

0.00

1005 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
64-28 

0.000

0.000

403-35342  
 

721.210

TON 

37.00000 0.000.000

0.00

1010 *PILE TIP 33.000

0.000

502-00460  
 

33.000

EACH

50.00000 1,650.0033.000

0.00

1015 *BITUMEN COATING 487.000

0.000

502-01000  
 

487.000

LF  

3.75000 1,826.25487.000

0.00

1020 *STEEL PILING (HP 14X102) 2,160.960

0.000

502-14102  
 

2,161.000

LF  

37.00000 79,955.522,160.960

0.00

1020 MATERIAL ALLOWANCE HP 14" X 102# BEARING PILE 0.000

0.000LF  

26.52000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE STR. NO. L-18-BD 

1020 MATERIAL ALLOWANCE HP 14" X 102# BEARING PILE 0.000

0.000LF  

24.10000 0.000.000

0.00

1025 *DRILLED CAISSON (54 INCH) 651.825

0.000

503-00054  
 

652.000

LF  

270.00000 175,992.75651.825

0.00

1030 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00600  
 

4.000

EACH

5,000.00000 5,000.001.000

0.00

1035 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

4,264.000

SY  

7.75000 0.000.000

0.00

1040 *CONCRETE CLASS D (BRIDGE) 2,003.300

193.200

601-03040  
 

2,374.000

CY  

238.00000 522,767.002,196.500

45,981.60

1045 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

24,273.000

SF  

0.40000 0.000.000

0.00

1050 *REINFORCING STEEL 120,106.570

2,259.000

602-00000  
 

130,567.000

LB  

0.42000 51,393.54122,365.570

948.78

1055 *REINFORCING STEEL (EPOXY COATED) 425,361.000

5,967.000

602-00020  
 

440,220.000

LB  

0.50000 215,664.00431,328.000

2,983.50

1060 *24 INCH CORRUGATED STEEL PIPE 511.510

0.000

603-10240  
 

512.000

LF  

25.00000 12,787.75511.510

0.00

1065 *BRIDGE RAIL TYPE 10M (SPECIAL) 25.000

0.000

606-11032  
 

703.000

LF  

170.00000 4,250.0025.000

0.00

1070 *2 INCH ELECTRICAL CONDUIT 771.000

4.000

613-00200  
 

788.000

LF  

8.00000 6,200.00775.000

32.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE STR. NO. L-18-BD 

1075 *PRESTRESSED CONCRETE I (BT72) 3,686.850

0.000

618-00172  
 

3,687.000

LF  

110.00000 405,553.503,686.850

0.00

1075 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

92.65000 0.000.000

0.00

1076 ADDED ITEM (LUMP SUM)/ MCR LN.#06 - FURNISH WATER L INE
HANGER HARDWARE

1.000

0.000

900-00014  
 

1.000

L S 

1,533.62000 1,533.621.000

0.00

1295 ADDED ITEM (EACH)/ MCR LN34 - ADJUST HEIGHT OF BRID GE 
INLET RISERS

0.000

0.000

900-00007  
 

4.000

EACH

100.00000 0.000.000

0.00

1800 ADDED ITEM (LUMP SUM)/ REMOVE SNAP-LOCK PIPE AND 
REPLACE WITH MECH-LOC PIPE

1.000

0.000

900-00014  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

CAT 1,635,059.9382,819.231,885,476.98CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS 

1080 *STRUCTURE EXCAVATION 39,018.700

0.000

206-00000  
 

39,019.000

CY  

4.50000 175,584.1539,018.700

0.00

1085 *STRUCTURE BACKFILL (CLASS 1) 57,589.100

215.580

206-00100  
 

60,763.000

CY  

11.00000 635,851.4857,804.680

2,371.38

1086 ADDED ITEM (DOLLAR)/ STR.BKFL.CL.1 - PAYMENT REDUCT ION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1090 *MECHANICAL REINFORCEMENT OF SOIL 33,099.700

89.800

206-00360  
 

33,190.000

CY  

4.50000 149,352.7533,189.500

404.10

1091 ADDED ITEM (DOLLAR)/ MECH.REINF. OF SOIL - PAYMENT 
REDUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS 

1095 *SHORING 0.100

0.000

206-01750  
 

0.100

L S 

13,000.00000 1,300.000.100

0.00

1100 *AGGREGATE BASE COURSE (CLASS 6) 1,001.250

0.000

304-06000  
 

860.250

TON 

8.00000 8,010.001,001.250

0.00

1105 *BLOCK FACING 49,794.400

2,705.500

504-04410  
 

52,207.000

SF  

16.00000 839,998.4052,499.900

43,288.00

1106 ADDED ITEM (DOLLAR)/ BLOCK FACING - PAYMENT REDUCTI ON -3,238.270

0.000

900-00006  
 

0.000

DOL 

1.00000 -3,238.27-3,238.270

0.00

1110 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 528.200

0.000

507-00105  
 

649.900

CY  

320.00000 169,024.00528.200

0.00

1115 *CONCRETE CLASS B (WALL) 666.600

0.300

601-01050  
 

733.000

CY  

275.00000 183,397.50666.900

82.50

1120 CONCRETE CLASS D (WALL) 191.000

0.000

601-03050  
 

398.000

CY  

350.00000 66,850.00191.000

0.00

1125 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

10,559.000

SF  

0.40000 0.000.000

0.00

1130 *REINFORCING STEEL 57,231.610

0.000

602-00000  
 

57,232.000

LB  

0.42000 24,037.2857,231.610

0.00

1135 *REINFORCING STEEL (EPOXY COATED) 27,699.000

0.000

602-00020  
 

51,137.000

LB  

0.50000 13,849.5027,699.000

0.00

1140 GEOCOMPOSITE DRAIN 342.000

0.000

605-83000  
 

342.000

SY  

2.00000 684.00342.000

0.00
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PCN: 11582-BID    ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:07:13

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS 

1145 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

698.000

LF  

170.00000 0.000.000

0.00

1146 ADDED ITEM (EACH)/ MCR LN.#7-2 INCH ELECTRIC CONDUI T 
EXPANSION COUPLER

4.000

2.000

900-00007  
 

8.000

EACH

280.50000 1,683.006.000

561.00

1147 2 IN ELEC COND MCR LN.#8-2 INCH ELECTRICAL COND UIT 
(CAT 0302)

340.000

0.000

613-00200  
 

700.000

LF  

8.00000 2,720.00340.000

0.00

1148 ADDED ITEM (LUMP SUM)/ MCR LN#13 - COMPLETE N & S W ALL
8SL END TREATMENTS

0.000

0.000

900-00014  
 

1.000

L S 

6,898.63000 0.000.000

0.00

CAT 2,269,103.7946,706.982,573,586.67CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1150 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

34,000.00000 34,000.001.000

0.00

1155 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

1160 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1180 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF LONG DISTANCE 
TELEPHONE CHARGES  MCR LN# 05

561.340

0.000

900-00006  
 

648.130

DOL 

1.00000 561.34561.340

0.00

CAT 53,061.340.0053,148.13CURRENT AMT0400 $ $ $

$ 7,905,523.28367,149.91$9,609,449.27$CURRENT AMTPROJECT TOTAL


